5 SCHEDULE

After obtaining permits from the property owners, the two off:site groundwater
monitoring wells will be installed in May or June 2004. To minimize the impacts to the
site operations, the soil excavation and capping activities will be conducted during August
and September 2004, which is typically a “slower” period at the site. The first semi-annual
groundwater sampling event will be conducted in August 2004, and the first annual
groundwater sampling event (to test the performance of the caps) will be conducted in
August 2005.

The schedule of deliverables and the due date for each deliverable are presented below.

Deliverables Due Date

Final Remedial Action Work Plan 45 days after receipt of the Ecology’s comments
on the Draft Remedial Action Work Plan

Draft Remedial Action Report 60 days after completion of the soil excavation
and capping activities

Final Remediation Action Report 45 days after the receipt of Ecology’s comments
on the Draft Remedial Action Report

Groundwater Sampling Reports 60 days after completion of each groundwater
sampling event

Progress Reports Every 6 months (beginning in April 2004)
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